
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:05 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 175 Date: 06-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 185

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM52 63 65

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

12/06/12, Thursday, Overcast (Shift from 12:30 to 05:30pm, 53-64 F

- Called Brian at 11:00 am. He told me that he pull machine almost complete the wrapping at S40W.
- I ask him to call me back around 12:00 and let me know the status. He called me later and mentioned
that he can take care of the inspection, due to ABF can finish SSS in a short time..
- At 12:30, Brian called again and left message mentioned that ABF crew will perform removing Pull
machine after lunch.
- I went to job site around 1:00 pm, and saw four Iws - Jason, Alex, Scott & Tony. Labors, forman (Brian)
and Barry were not there.
- Crew removed pull machine and air balancer around 2:50 pm.
- Crew also cleanned the area and moved the equipment to Barge finishing around 3:00 PM.
- Crew left that time, I also left SSS around 3:30 PM. Bob was there to wach the operation at NSS.
- Went back office and performed paper work and prepared work for CB bolt measurement data
processing.
- Left office around 4:45 pm.

Attachment

Lifted up air balancer Removed S-Wire spools from machine
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 175 Date: 06-Dec-2012 Thursday

Removed machine steel frame Removing air balancer

Started removing Pull Machine from S40 to Barge Crew cleanned area and removed equipment from Catwalk to Barge

Lifted up pull machine
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